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American Recovery and Reinvestment Act
Maryland State Highway Projects

Anne Arundel Areawide Resurfacing 4,612,024 9/29/2009 99.0% varies by project
Anne Arundel Areawide Resurfacing 6,939,000 10/15/2009 90.6% varies by project

Baltimore MD 26 (Liberty Road) Bridge Replacement 21,788,000 4/1/2010 95.6% 12/2012
Baltimore City Argonne Drive Bridge 6,528,294 2/15/2010 95.0% varies by project
Baltimore City Citywide Traffic Signal Reconstruction and Rewiring 4,000,000 9/7/2010 62.0% varies by project

Calvert Areawide Resurfacing 5,117,038 5/14/2009 99.0% varies by project
Caroline MD 404, East of Tuckahoe Creek to East of  MD 480 2,437,935 9/28/2009 100.0% 12/14/2012
Caroline Areawide Resurfacing 2,516,042 6/22/2009 97.0% varies by project

Cecil Areawide Resurfacing 3,408,022 9/20/2009 90.0% varies by project
Charles Areawide Resurfacing 4,612,050 5/20/2009 95.0% varies by project

Kent Areawide Resurfacing 2,306,012 6/15/2009 95.0% varies by project
Prince George's MD 201 over I-95 (Bridge Replacement) 5,878,653 3/15/2010 85.7% 5/2013
Prince George's Areawide Resurfacing 8,166,000 10/9/2009 99.0% varies by project
Queen Anne's Areawide Resurfacing 3,828,006 6/9/2009 97.0% varies by project

St. Mary's Areawide Resurfacing 6,140,665 6/11/2009 88.4% varies by project
Talbot Areawide Resurfacing 2,288,019 6/10/2009 95.0% varies by project

Areawide Truck Weigh/Inspection Stations (Fund 23) Full Depth 
Concrete Repair, approx 11 locations 845,000 7/28/2009 99.0% varies by project

Areawide Dynamic Message Signs Deployment 3,410,000 4/7/2010 98.0% varies by project
SHA D1 ADA contract for District 1, including Ocean City 4,089,000 10/5/2009 95.0% varies by project
SHA D2 Safety improvements for Resurfacing D-2 299,042 4/15/2010 92.0% varies by project
SHA D3 Signals and Reconstructs in District 3 5,251,000 9/30/2009 92.0% varies by project
SHA D3 Safety improvements for Resurfacing D-3 468,485 7/22/2009 97.0% varies by project
SHA D5 ADA contract for District 5 1,905,000 8/3/2009 75.5% varies by project
SHA D7 ADA contract for District 7 1,987,656 7/27/2009 96.4% varies by project

ARRA - Total 108,820,943 as of 12/31/12

 Current
Percent Complete

NOTE: In addition to the ongoing projects shown in the table another 101 ARRA Projects were completed at a total of $240,158,000. The item in red has just been completed so 
has been included in the report.
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American Recovery and Reinvestment Act
Maryland State Transit Projects

AA Co., Balto City, Balto Co. MARC BWI Station Improvements (FRA) 9,400,000 10/18/2010 96.7% 3/2013
Baltimore City MARC Penn Station Improvements (heating, windows) 4,557,826 7/31/2009 98.0% 12/2012
Baltimore City, Baltimore Co. Metro Railcar Truck Overhaul 18,000,000 4/22/2009 95.6% 4/2013
Montgomery MARC CSXT Joint Benefit Projects (Randolph interlocking) 4,700,000 9/30/2010 88.6% 1/2013
Systemwide MARC Public Address System 8,314,205 4/13/2009 88.6% 1/2013

MARC - Subtotal 26,972,031
ARRA - MTA Subtotal 44,972,031

Local Transit Vehicles/Facilities Small Urban 4,383,725
Harford Medium Low-Floor < 30' Bus - Expansion (12) 4,210,536 7/10/2009 - 1/2013
Harford Preventative Maintenance 173,189 7/1/2009 97.38% 6/2013

Harford - Total 4,383,725

Local Transit Vehicles/Facilities Urban Baltimore 100,000
Howard Bus Stop Amenities 100,000 2/8/2011 77.42% 6/2013

Howard - Total 100,000

Local Transit Vehicles/Facilities Rural Areas 806,541
Program Administration Program Administration 461,241 4/17/2009 71.25% 1/2013

Calvert Small Bus 8/2 - Repl (2) 130,000 10/1/2012 - 1/2013
Calvert - Total 130,000

Garrett Small Bus 8/2 - Repl 65,000 4/1/2009 75.76% 1/2013
Garrett Small Bus 8/2 - Repl 65,000 9/1/2012 - 1/2013

Garrett - Total 130,000

Worcester (Ocean City) Support Vehicles (3) 85,300 10/15/2012 - 1/2013
Worcester (Ocean City) - Total 85,300

ARRA - LOTS Subtotal 5,290,266

ARRA Obligations to projects that have received NTP 49,455,756
ARRA - Total 50,262,297 as of 11/30/12

NOTE: In addition to the ongoing projects shown in the table another 135 ARRA Projects Completed at a total of $111,387,175 ($72,984,395 in ARRA MTA Projects and 
$38,402,780 in ARRA LOTS Projects.)
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American Recovery and Reinvestment Act
Summary of Discretionary Grants to MDOT

FEMA Port Security Grant
Cost 

(In million $'s) Status
Port of Baltimore security improvements subtotal $1.3 Construction Underway

Preliminary Design of BWI Rail Station new platform, station 
building and fourth track (funded through 30% design only). $9.4

Reached 30% design 
milestone

Design of a replacement to the Baltimore & Potomac Tunnel $60.0 Design to begin FY13
subtotal $69.4

Takoma/Langley Park Transit Center (construction funding only) $11.8

Design Complete.  
Construction advertised 
and awaiting Notice-to-
Proceed

Bus priority Improvements in the Washington Region $2.5 Design Complete
subtotal $14.3

Total $85.0

Transportation grants awarded to other entities, include:

$3.5 million for EPA Diesel Emissions Reduction programs to Port of Baltimore businesses;
$1.6 million for FHWA Ferry Boat Discretionary program to the City of Baltimore for pier improvements 
and vehicle purchases in Baltimore's Inner Harbor;

NOTE: In addition to the ongoing projects shown in the table, 2 grants have been fully expended at a total of $15.2 million (1 FEMA Port Security 
Grant for the Rehabilitate the C/D Apron at BWI Thurgood Marshall Airport at a total of $15 million and 1 FHWA On the Job Training/Support 
Services Grant at a total of $0.2 million.

High Speed Intercity Passenger Rail Grants

Transportation Investment Generating Economic Recovery (TIGER) Grants

$4.9 million for  FAA small airport grants to make improvements to power systems, air traffic control 
towers and navigation and landing equipment;
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